

**Change Order Number:** 001

**Date:** 05.02.24

**Project Name and Number:** Brazoria County – Manvel Astro 25 - USTX23D017M

**Customer Name:** Brazoria County Sherriff's Office

**Customer Project Mgr:** Chief Deputy Ian Patin

**The purpose of this Change Order is to:** *(highlight the key reasons for this Change Order)*

Motorola to change the construction design from slab-on-grade foundations for the generator and shelter to elevated piers and structural steel platforms due to FEMA flood zone requirements.

**Contract Project Identifier (Name or Number):** [ H-GAC ] **Contract Date:** 09.01.23

In accordance with the terms and conditions of the contract identified above between [\[Brazoria County\]](#) and Motorola Solutions, Inc., the following changes are approved:

### Contract Price\* Adjustments

Original Contract Price:	\$ 3,998,732.00
Previous Change Order amounts for Change Order numbers [000] through [000]:	\$ 0.00
This Change Order:	\$ 240,456.00
Contract Credit (If Applicable):	\$ 0.00
New Contract Price:	\$ 4,239,188.00

\*“Contract Price” does not include taxes.

### Completion Date Adjustments

Original Completion Date:	5.15.25
---------------------------	---------

Current Completion Date prior to this Change Order:	5.15.25
New Completion Date:	N/A

**Equipment Changes:** *(additions, deletions or modifications)* Include attachments if needed.

Not Applicable

**Scope of Work Changes:** *(additions, deletions or modifications)* Include attachments if needed.

Motorola will perform installation of structural steel platform for shelter and generator and structural platform for electrical meter H-Frame. Foundation will be poured with a 5' raised piers (6) for shelter and (4) for generator.

**SUA/Support Service Changes:** *(additions, deletions or modifications)* Include attachments if needed. Must be completed by Project CSM.

Not Applicable

**Schedule Changes:** *(describe change or N/A)*

Not Applicable

**Contract Price Changes:** *(describe change or N/A)*

Contract price increased by \$ 240,456.00

**Customer Responsibilities:** *(describe change or N/A)*

Not Applicable

**Payment Schedule for this Change Order:***(describe new payment terms applicable to this change order)*

Motorola will bill once the services are complete.

**Purchase Order Requirements for this Change Order (select only one).**☒ A Purchase Order is required - included with this change order and is attached.

☐ No Purchase Order is required - Customer affirms that this change order document is the only notice to proceed required, that funding has been encumbered for this change order in its entirety, and that no further purchase orders will be issued against this change order,

☐ No Purchase Order required - this is a \$0 Change Order, or a decrease in scope.

---

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

**Motorola Solutions, Inc.****Customer**

By: Kayla Johnson  
Printed Name: Kayla Johnson  
Title: T6 SI Regional Service Manager  
Date: 05.07.2024

By: \_\_\_\_\_  
Printed Name: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_

Reviewed by: Maxeine Johnson  
Motorola Solutions Project Manager

Date: 05.07.24