



22535 N. Hwy. TX-288B
Angleton, TX 77515
P (979) 202-1113
F (979) 202-1033
Terracon.com

February 26, 2024

Brazoria County TX
451 N Velasco St Ste 230
Angleton, TX 77515

Attn: Wael Tabara, PE
E: WaelT@brazoriacountytx.gov

Re: Change Order No. 1
Bar X Phase IV – Longhorn Trail
AS231111

Dear Mr. Tabara:

Terracon is providing the following budget status update and request for modification of budget for the Bar X Phase IV – Longhorn Trail project. Terracon's current budget amount is \$27,870 which has recently been exceeded. Terracon would like to request funds in addition to the original contract amount.

The following items were not factored into our original budget estimate:

- 8 additional trips for field density testing
- 3 additional trips for re-testing density and moisture deviations
- Additional project management time for progress meetings and additional testing.

| | |
|----------------------------------|-----------------|
| Original Budget Estimate | \$27,870 |
| Estimated Budget Increase | \$3,500 |
| Final Adjusted Budget | \$31,370 |

If you have any questions or require additional information, please contact us at your convenience.

Sincerely,
Terracon Consultants, Inc.
(TBPE Firm Registration No. F3272)

Marcus W. McClintock
Senior Associate
Office Manager