

Brazoria County

Construction Change Order No.1

PROJECT INFORMATION: PROJECT NAME & NO: RFP #25-23 Generators for the Sheriff's Office AWARD AMOUNT: \$1,307,869.00	DESCRIPTION OF REVISED WORK: Change order is for a design change to the concrete pads which includes the new engineer design and install of the foundations. The change order also includes MM&I to hire a structural engineer as their subconsultant for the design of the foundations
NEW/REVISED PLAN SHEETS ATTACHED/NUMBERED: N/A	
CHANGE IN CONTRACT AMOUNT: PREV CUMULATIVE C.O. CHANGE: \$ 1,307,869.00 CHANGE DUE TO THIS C.O.: \$ 54,000.00 TOTAL CHANGE IN CONTRACT AMT: \$ 1,361,869.00 TOTAL PERCENT CHANGE: 4.13%	CHANGE IN CONTRACT TIME: ORIGINAL TIME: 125 days PREVIOUS CUMULATIVE CHANGE: 0 days CHANGE DUE TO THIS C.O.: 140 days TOTAL WORKING DAYS: 265 days

"By signing this Change Order, the Contractor agrees to waive any and all claims for additional compensation due to any and all other expenses: additional changes for time, overhead and profit; or loss of compensation as a result of this charge and that this agreement is made in accordance with the contract involved. By signing below, each signer is acknowledging that are an authorized representative for the organization involved."

<i>Raymond Leal</i> Contractor	5/6/25 Date	N/A Architect (If Applicable)	Date	
County Construction Manager	Date	 County Project Manager	5-8-25 Date	 County Purchasing Director
			05/13/2025 Date	

DESCRIPTION	UNIT	UNIT PRICE	AMOUNT THIS C.O.
Engineered design and installation of 3 concrete generator pads, including all material, labor and supervision.	LOT	\$ 54,000.00	\$54,000.00
TOTAL CHANGE ORDER AMOUNT			\$54,000.00

*New Items added by this C.O.