

**EXHIBIT "F-5"**  
**CONTRACT AMENDMENT**

*Article 2*  
*Character and Extent of Services*

2.01 The Consultant shall perform its obligations under this Contract Amendment in accordance with the original Scope of Work and any additional Scope of Work within the Consultant's proposal attached hereto as **Exhibit "F-5."** County and Consultant may agree to amend this contract. Any further amendments to this contract will be added as **"Exhibit F-\***" (F-1, F-2, etc.).

2.07 Effective January 1, 2020, the requirements of Subchapter J, Chapter 552, Texas Government Code, may apply to this contract and the Consultant agrees that the contract can be terminated if the Consultant knowingly or intentionally fails to comply with a requirement of that subchapter.

*Execution*

The County executes this Agreement by and through the County Judge acting pursuant to Order of the Commissioners Court of Brazoria County, Texas, so authorizing. This Agreement shall not become effective until executed by all Parties hereto.

**Brazoria County, Texas**

**Terracon Consultants, Inc.**  
**a Delaware company**

**By:** \_\_\_\_\_

**L.M. (Matt) Sebesta, Jr**

**County Judge**

**Date:** \_\_\_\_\_

**By:** \_\_\_\_\_

**Marcus McClintock**

**Office Manager**

**Date:** \_\_\_\_\_



22535 N. Hwy. TX-288B  
Angleton, TX 77515  
P (979) 202-1113  
F (979) 202-1033  
**Terracon.com**

June 3, 2025

Brazoria County TX  
451 N Velasco St, Suite 230  
Angleton, TX 77516

**Attn:** Matt Hanks, P.E.  
E: matth@brazoria-county.com

**Re:** Change Order Request No. 1 Rev. 1  
BCCCE – Administration Building Phase 2  
237 E Locust St, Angleton, TX 77516  
Terracon Project No. AS241159

Dear Mr. Hanks:

Terracon is providing the following budget status update and request for modification of budget for the BCCCE – Administration Building Phase 2 project. Terracon's current budget amount is \$4,121.50, which has recently been exceeded. Terracon would like to request funds in addition to the original contract amount.

The following items were not factored into our original budget estimate:

- 1 cancellation resulting in \$115 in cancellation fees.
- 1 additional trip for concrete testing
- 2 additional trips for field density testing
- 4 trips for reinforcing steel observations

<b>Original Budget Estimate</b>	<b>\$4,121.50</b>
<b>Estimated Budget Increase</b>	<b>\$3,440.04</b>
<b>Final Adjusted Budget</b>	<b>\$7,561.54</b>

If you have any questions or require additional information, please contact us at your convenience.

Sincerely,  
**Terracon Consultants, Inc.**  
(TBPE Firm Registration No. F3272)

Marcus W. McClintock  
Senior Associate  
Office Manager

Jason L. Mills, PMP  
Principal  
Regional Manager