



Client: Brazoria County

Project: Follets Island Dune Restoration Ph

Number: PK-FOLLET-ISL

Change Details

Submitted To Name: Fitch, Jack	Submitted To Company: RES Environmental Operating Company
Submitted By Name: Madera, Mark	Submitted By Company: ATSER, LP
Change ID (External #): CHG-2025-0004	Summary Description: Change of Item(s) Units of Measure
Status of Change: 3) PM Approved/Close (10/14/2025 7:23 PM)	
Change Value:	
Cost: \$0.00	Schedule: 0 day(s)

Detailed Description of Change:

Plan Item 9998 4' dia Round Hay Bale (plan length 4') was bid at \$134.48 x 988 each for a total of \$70,466.52
Plan Item 9999 3' dia Round Hay Bale (plan length 4') was bid at \$130.31 x 2528 each for a total of \$95,387.07

The contractor submitted a request to use 5 foot length hay bales for each item; because of hardship locating 4 foot length hay bales.

The EOR, Resident Engineer and Brazoria county all agreed to change would be acceptable and the length/measurement would be modified by Change Order.

The Plan units will change to Lump Sum \$70,466.52 (4'Dia) and \$95, 387.07 (3'Dia) for a ZERO Dollar Change Order.

Measurement in the field will be measured by the LF (4' total = 3952 LF & 3' total = 10,112 LF) and paid monthly by LF placed divided by Total LF up to the Total Lump Sum pricing amount.

Attachment List

Image	File Name	Link Expires	Notes
	Change Detail - 9/12/2025 11:12 AM.pdf	4/14/2026	

NOT VALID UNTIL SIGNED BY THE CONTRACTOR/OWNER/SUBCONTRACTOR

ACCEPTED:

By: _____

PRINT NAME/TITLE

Date: _____

CONTRACTOR/OWNER/SUBCONTRACTOR:

By:  _____

David Hiill, VP Central

PRINT NAME/TITLE

Date: 10/14/2025