

**Brazoria County  
Construction Change Order No. 2**

<b>PROJECT INFORMATION:</b>		<b>DESCRIPTION OF REVISED WORK:</b>	
PROJECT NAME & NO:	ITB #24-05 Quintana Beach Public Fishing Pier Restoration Project (582-21-11293)	Some of the pier's piles are not able to be driven to required depth and up to (7) sister piles are required to structurally reinforce the original scope piling. Final pricing of this change order may be adjusted if fewer piles are required.	
AWARD AMOUNT:	\$2,347,200.00		
<b>NEW/REVISED PLAN SHEETS ATTACHED/NUMBERED:</b>			
N/A			
<b>CHANGE IN CONTRACT AMOUNT:</b>		<b>CHANGE IN CONTRACT TIME:</b>	
PREV CUMULATIVE C.O. CHANGE:	\$ 2,437,200.00	ORIGINAL TIME:	180 days
CHANGE DUE TO THIS C.O.:	\$ 62,650.00	PREVIOUS CUMULATIVE CHANGE:	0 days
TOTAL CHANGE IN CONTRACT AMT:	\$ 2,499,850.00	CHANGE DUE TO THIS C.O.:	0 days
TOTAL PERCENT CHANGE:	6.50%	TOTAL WORKING DAYS:	180 days

"By signing this Change Order, the Contractor agrees to waive any and all claims for additional compensation due to any and all other expenses: additional changes for time, overhead and profit; or loss of compensation as a result of this charge and that this agreement is made in accordance with the contract involved. By signing below, each signer is acknowledging that are an authorized representative for the organization involved."

	<u>10-2-24</u>	Christopher Salles, PMP	Digitally signed by Christopher Salles, PMP Date: 2024.10.01 18:02:37 -05'00'
Contractor	Date	Architect (If Applicable)	Date
	<u>10/1/24</u>		<u>10/2/24</u>
County Construction Manager	Date	County Project Manager	Date
		County Purchasing Director	Date

DESCRIPTION	UNIT	UNIT PRICE	AMOUNT THIS C.O.
ADD up to (7) prorated sister piles for structural reinforcement	7	\$ 8,950.00	\$62,650.00
<b>TOTAL CHANGE ORDER AMOUNT</b>			<b>\$62,650.00</b>

\*New Items added by this C.O.