

Brazoria County
Construction Change Order No.2

PROJECT INFORMATION: PROJECT NAME & NO: RFP #25-23 Generators for the Sheriff's Office AWARD AMOUNT: \$1,307,869.00		DESCRIPTION OF REVISED WORK: Change order is for tariff fees for generator engine parts and a bond fee increase due to the tariff costs.	
NEW/REVISED PLAN SHEETS ATTACHED/NUMBERED: N/A			
CHANGE IN CONTRACT AMOUNT: PREV CUMULATIVE C.O. CHANGE: \$ 1,361,869.00 CHANGE DUE TO THIS C.O.: \$ 17,863.42 TOTAL CHANGE IN CONTRACT AMT: \$ 1,379,732.42 TOTAL PERCENT CHANGE: 5.49%		CHANGE IN CONTRACT TIME: ORIGINAL TIME: 125 days PREVIOUS CUMULATIVE CHANGE: 140 days CHANGE DUE TO THIS C.O.: days TOTAL WORKING DAYS: 265 days	

"By signing this Change Order, the Contractor agrees to waive any and all claims for additional compensation due to any and all other expenses: additional changes for time, overhead and profit; or loss of compensation as a result of this charge and that this agreement is made in accordance with the contract involved. By signing below, each signer is acknowledging that are an authorized representative for the organization involved."


 Contractor Wayne Berkenmeier Date 07-17-25
 Vice President Special Projects

Architect (If Applicable) N/A Date _____

County Construction Manager _____ Date _____
 County Project Manager  Date 7-17-25

County Purchasing Director _____ Date _____

DESCRIPTION	UNIT	UNIT PRICE	AMOUNT THIS C.O.
Tariff fees for engine parts for the three generators purchased and bond fee increase due to the tariff fee.	LOT	\$ 17,863.42	\$17,863.42
TOTAL CHANGE ORDER AMOUNT			\$17,863.42

*New Items added by this C.O.