

Meetings KO WS FA 30% 60% 90%

Progress Milestones

September 27, 2024																																
1. SCHEDULE																																
Week Beginning																																
Project Week	k 1 2	3	4	5	6	7	8	9 10	11	12	13	14	15	16 17	18	19	20	21	22 23	3 24	25	26	27	28 2	9 30	31	32	33	34	35	36 3	7 38
Kick-Off & Project Communication																																
0.1 Project Kickof Meeting	ко	КО																														
0.11 Stakholder Engagement Workshop																																
0.12 Project Goals Workshop																																
0.13 Facility Condition Assessment Feasibility Workshop																																
0.2 Data Request (Population Data, Floor Plans, etc.)																																
0.3 Project Management Progress and Review Meetings																																
Phase 1: Facilities Conditional Assessment																																
1.1 Existing Data Review																																
1.2 Field Assessments			FA																													
1.3 Assessment Review																																
1.4 Prioritization Matrix and Cost																																
1.5 Draft & Final FCA Report Development																																
Phase 2: Space and Programming Needs Assessment																																
2.1 Criminal Justice System Analysis																																
2.2 Detention Population System Analysis																																
2.3 Detention System Projections (x3)																																
2.4 Detention Staffing and Operations Analysis																																
2.5 Stakeholder Engagement																																
2.51 Criminal Justice System Analysis Workshop					ws																											
2.52 Detention Staffing & Operations Workshop					ws																											
2.53 Stakholder Interviews (Virtual and in-person)																																
2.54 Planning Team Site Visit		SV																														
2.6 Space and Programming Needs Development - Detention																																
2.7 Space and Programming Needs Development - Public Safety																													$\perp$			
Phase 3: Facilities Master Plan																																
3.1 Planning Option Creation																																
3.2 30% Campus Master Plan with Cost Estimate (x3)																				30%												
3.3 60% Campus Master Plan with Cost Estimate (x2)																									60%	,						
3.4 90% Campus Master Plan with Cost Estimate (x2)																														9	0%	
3.5 90% Implementation Plan with Phasing & Cashflow (x2)																																
3.6 Final Campus Master Plan (x2)																													$\perp \perp \perp$			
3.7 Draft Operational Cost Model (x2)																																
3.8 Final Operational Cost Model (x2)																													$\longrightarrow$			
3.9 Final Presentation Development																													$\longrightarrow$			
3.10 Final Report Development																																