



CHANGE ORDER
CO#2

Change Order Number: 002 – Brazoria
Date: August 11, 2025
Project Name and Number: BRAZORIA COUNTY P1 SUITE - TXP21I316A
Customer Name: Brazoria County
Customer Project Mgr: Lieutenant Joshua Waldrop

The purpose of this Change Order is to: *(highlight the key reasons for this Change Order)*

The parties agree that Motorola Solutions, Inc. will provide new functionality to PremierOne such that NLETS query responses from the 48 contiguous states and/or Washington D.C., will be data mined to facilitate reuse.

Contract Project Identifier (Name or Number): TXP21I316A Contract Date: 12/13/2024

In accordance with the terms and conditions of the contract identified above between Brazoria County and Motorola Solutions, Inc., the following changes are approved:

Contract Price* Adjustments

Original Contract Price:	\$ 1,785,591
Previous Change Order amounts for Change Order numbers [001] through [001]:	\$ 50,240
This Change Order:	\$ 5,519
Contract Credit (If Applicable):	\$ 0.00
New Contract Price:	\$ 1,841,350

*“Contract Price” does not include taxes.



CHANGE ORDER

CO#2

Completion Date Adjustments

Original Completion Date:	No Change
Current Completion Date prior to this Change Order:	No Change
New Completion Date:	No Change

Equipment Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed.
None

Scope of Work Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed.
<p>Motorola Solutions, Inc. will provide the following services as part of this change order:</p> <ol style="list-style-type: none"> 1. Motorola Solutions, Inc. will provide new functionality to PremierOne such that NLETS query responses from the 48 contiguous states and/or Washington D.C., will be data mined to facilitate reuse 2. Work with GRID to ensure PremierOne provisioning is correct to facilitate automated re-querying utilizing person information from out of state vehicle license plate query responses. 3. Work with GRID to test the modified PremierOne query service

SUA/Support Service Changes: <i>(additions, deletions or modifications)</i> Include attachments if needed. Must be completed by Project CSM.
None

Schedule Changes: <i>(describe change or N/A)</i>
None

Contract Price Changes: <i>(describe change or N/A)</i>									
Implementation: \$5,519									
Maintenance:									
YEAR 1	YEAR 2	YEAR 3	YEAR 4	YEAR 5	YEAR 6	YEAR 7	YEAR 8	YEAR 9	YEAR 10
\$908	\$953	\$1,001	\$1,051	\$1,104	\$1,159	\$1,217	\$1,277	\$1,341	\$1,408



CHANGE ORDER

CO#2

Customer Responsibilities: <i>(describe change or N/A)</i>
Customer's responsibilities are set forth throughout the Contract.

Payment Schedule for this Change Order: <i>(describe new payment terms applicable to this change order)</i>
50% - Execution of change order - \$2,759.50
50% - Beneficial use or when the new functionality for the PremierOne system is deployed to the live PremierOne environment for Brazoria. - \$2,759.50

Purchase Order Requirements for this Change Order (select only one).

- ☒ A Purchase Order is required - included with this change order and is attached.
- ☐ No Purchase Order is required - Customer affirms that this change order document is the only notice to proceed required, that funding has been encumbered for this change order in its entirety, and that no further purchase orders will be issued against this change order,
- ☐ No Purchase Order required - this is a \$0 Change Order, or a decrease in scope.

Unless amended above, all other terms and conditions of the Contract shall remain in full force. If there are any inconsistencies between the provisions of this Change Order and the provisions of the Contract, the provisions of this Change Order will prevail.

IN WITNESS WHEREOF the parties have executed this Change Order as of the last date signed below.

Motorola Solutions, Inc.

DocuSigned by:

Lori Bryson

D24D0837566943F...

Customer

By: _____
 Printed Name: Lori Bryson
 Title: Regional Deployment Manager
 Date: 8/25/2025

By: _____
 Printed Name: _____
 Title: _____
 Date: _____

Reviewed by: Maurice Mosby
 Motorola Solutions Project Manager

Date: 8/11/2025