Brazoria County

| | | Cor | struction Cha | nge Order f | Vo.1 | | | |
|---|--------------------------|------------------------------|---|------------------------|------------------------------|--|---|--------------------------|
| PROJECT INFORMATION: | | DESCRIPTION OF REVISED WORK: | | | | | | |
| PROJECT NAME & NO: | Waterfront Contract N | Revitali 0.25-003 | Jetty County Park zation Project-GLO 3-010-E703 Coastal ram-Cycle 29 | Removing the | Add Alterna ot bridge. Du | tive Bid Items for the | | |
| AWARD AMOUNT: | \$634,388.0 | 0 | | | | | | |
| NEW/REVISED PLAN SHEE | TS ATTACHE | D/NUM | BERED: | | | | | |
| CHANGE IN CONTRACT AN | | | | CHANGE IN C | ONTRACT | TIME: | | |
| PREV CUMULATIVE C.O. CHANGE: | | \$ | 634,388.00 | ORIGINAL T | | | | days |
| CHANGE DUE TO THIS C.O.: | | \$ | (25,000.00) | | | | 0 | days |
| TOTAL CHANGE IN CONT | \$ 609,388.00 | | CHANGE DU | 0 | days | | | |
| TOTAL PERCENT CHANGE | | | -3.94% | TOTAL WOR | KING DAY | S: | 0 | days |
| "By signing this Change Order, the C time, overhead and profit; or loss of anchylguer is acknowledging that a What | compensation as | a result o | f this charge and that th | ls agreement is mad | tion due to an | y and all other expen ice with the contract i | ses: additional ci nvolved. By signi | nanges for ing below, |
| Contractor | Date | Archite | ct (If Applicable) | Date | , | | | |
| n/a | | | Transla | 3/25/ | 75 | | | |
| County Construction Manager | Date | County | Project Manager | Date | Cour | nty Purchasing Dire | ctor Date | |
| | DE | SCRIPTION | I | UNIT | UNIT PRICE | AMOUNT TI | HIS | |
| | | | | STATEMENT STATEMENT OF | NAME OF TAXABLE PARTY. | | | |

| DESCRIPTION | UNIT | UNIT PRICE | AMOUNT THIS C.O. |
|--|------|------------|---------------------|
| Remove Add Alternate Bid Items to Reconstruct Pedestrian Foot Bridge from original award | | | -\$43,000.00 |
| Demo Existing Pedestrian Foot Bridge - County to haul debris | | | \$18,000.00 |
| | | | |
| ns added by this C.O. TOTAL CHANGE ORDER AMOU | | IT | -\$25,000.00 |