

Ms. Barbara X. Martinez
Brazoria County Engineering
451 N. Velasco, Suite 230
Angleton, TX 77515

Email: BarbaraM@brazoriacountytx.gov
Phone: (979) 864-1265

Subject: **CHANGE ORDER #1** for Construction Materials Testing Services for Pavement Repairs for Silverlake Phase 1, ITB#24-01

Ms. Martinez:

Due to unforeseen circumstances, our proposed budget was not sufficient for the testing at the Silverlake project. We are providing a change order request for the overages and remaining testing. Please see the breakdown below.

	Quantity	Rate	Units	Amount
PERSONNEL				
Admin/Clerical Support	1.00	\$70.00	Hour	\$70.00
Sr Engineer	1.00	\$170.00	Hour	\$170.00
Technician	46.00	\$65.00	Hour	\$2,990.00
Technician, OT	18.25	\$97.50	Hour	\$1,779.38
Vehicle Charge	59.25	\$10.00	Hour	\$592.50
Subtotal:				\$5,601.88
SOIL TESTING				
Atterberg Limits	3.00	\$71.00	Each	\$213.00
% Passing #200	1.00	\$50.00	Each	\$50.00
OMD Lime or Cement Stabilized Soil	4.00	\$256.00	Each	\$1,024.00
CSS Compressive Strength	3.00	\$200.00	Set	\$600.00
Nuclear Density Gauge	34.75	\$12.00	Hour	\$417.00
Subtotal:				\$2,304.00
CONCRETE				
Compressive Strength (Cylinder)	40.00	\$20.00	Each	\$800.00
Subtotal:				\$800.00
Change Order Amount				\$8,705.88
Original Budget Amount				\$17,001.00
New Proposed Budget Amount				\$25,706.88

Lakecrest – Extra Test Cylinders	\$360.00
Heatherbend – Extra Test Cylinders	\$120.00
Heatherbend – Extra Soils Lab Testing	\$1,054.00
Heatherbend – Retest (Means/Methods)	\$4,791.66
Northfolk – Extra Soils Lab Testing	\$783.00
Northfolk – Cancellation/Retests	\$1,597.22

Sincerely,
Associated Testing Laboratories, Inc.



Tiffany Price
Operations Manager