

Brazoria County Construction Change Order No.

<p>PROJECT INFORMATION:</p> <p>PROJECT NAME & NO: ITB #24-08 Hanson Parking Lot and ADA Sidewalk</p> <p>AWARD AMOUNT: \$78,841.30</p>	<p>DESCRIPTION OF REVISED WORK:</p> <p>Remove 715 SF of HMAC Surface Course and 715 SF HMAC overlay.</p>																				
<p>NEW/REVISED PLAN SHEETS ATTACHED/NUMBERED:</p> <p>N/A</p>																					
<p>CHANGE IN CONTRACT AMOUNT:</p> <table style="width: 100%; border-collapse: collapse;"> <tr> <td>PREV CUMULATIVE C.O. CHANGE:</td> <td style="text-align: right;">\$ 80,265.40</td> </tr> <tr> <td>CHANGE DUE TO THIS C.O.:</td> <td style="text-align: right;">\$ 8,651.50</td> </tr> <tr> <td>TOTAL CHANGE IN CONTRACT AMT:</td> <td style="text-align: right;">\$ 88,916.90</td> </tr> <tr> <td>TOTAL PERCENT CHANGE:</td> <td style="text-align: right;">12.78%</td> </tr> </table>	PREV CUMULATIVE C.O. CHANGE:	\$ 80,265.40	CHANGE DUE TO THIS C.O.:	\$ 8,651.50	TOTAL CHANGE IN CONTRACT AMT:	\$ 88,916.90	TOTAL PERCENT CHANGE:	12.78%	<p>CHANGE IN CONTRACT TIME:</p> <table style="width: 100%; border-collapse: collapse;"> <tr> <td>ORIGINAL TIME:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">days</td> </tr> <tr> <td>PREVIOUS CUMULATIVE CHANGE:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">days</td> </tr> <tr> <td>CHANGE DUE TO THIS C.O.:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">days</td> </tr> <tr> <td>TOTAL WORKING DAYS:</td> <td style="text-align: right;">0</td> <td style="text-align: right;">days</td> </tr> </table>	ORIGINAL TIME:	0	days	PREVIOUS CUMULATIVE CHANGE:	0	days	CHANGE DUE TO THIS C.O.:	0	days	TOTAL WORKING DAYS:	0	days
PREV CUMULATIVE C.O. CHANGE:	\$ 80,265.40																				
CHANGE DUE TO THIS C.O.:	\$ 8,651.50																				
TOTAL CHANGE IN CONTRACT AMT:	\$ 88,916.90																				
TOTAL PERCENT CHANGE:	12.78%																				
ORIGINAL TIME:	0	days																			
PREVIOUS CUMULATIVE CHANGE:	0	days																			
CHANGE DUE TO THIS C.O.:	0	days																			
TOTAL WORKING DAYS:	0	days																			

"By signing this Change Order, the Contractor agrees to waive any and all claims for additional compensation due to any and all other expenses: additional changes for time, overhead and profit; or loss of compensation as a result of this charge and that this agreement is made in accordance with the contract involved. By signing below, each signer is acknowledging that are an authorized representative for the organization involved."

James Michael Murphy 5/3/2024
 Contractor Date Architect (If Applicable) Date

Chad Dowseport 5/3/24
 County Construction Manager Date County Project Manager Date County Purchasing Director Date

DESCRIPTION	UNIT	UNIT PRICE	AMOUNT THIS C.O.
Remove HMAC Surface Course	SF	\$ 4.30	\$3,074.50
HMAC Overlay	SF	\$ 7.80	\$5,577.00
TOTAL CHANGE ORDER AMOUNT			8,651.50

*New Items added by this C.O.

Matula & Matula Construction, Inc

PROJECT Hanson Park Extra Asphalt Work
ENGINEER
BID DATE
COST EST.

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	BID AMOUNT
1	Remove HMAC Surface Course	715	SF	\$ 4.30	\$ 3,074.50
2	HMAC Overlay	715	SF	\$ 7.80	\$ 5,577.00

\$ 8,651.50