Form 2146-L (Rev. 10/11) Page 1 of 1

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 010

1. CONTRACTOR: ICON, LLC				CCSJ:	0912-31-304	
2. Change Order Work Limits: Sta. XXXXXX	to Sta.	xxxxxx	x	Project:	STP1702 (437) MM	
3. Type of Change (on federal-aid non-exempt pr	ojects): XXXXXXX	• (N	fajor/Minor)	Highway:	<u>CR 58</u>	
4. Describe the change and the reason for the change order. When necessar exceptions to this agreement.			include	County: District:	Brazoria Houston	
This change order is required to complete sanitary sewer work in according the Alvin ISD interlocal agreement. The revised scope includes update sheets featuring two temporary asphalt detours to facilitate access to the area. The full scope of work includes sanitary sewer installation, casing ciated traffic control.			olan work	Contract Number:		
5. New or revised plan sheet(s) are attached and Each signatory hereby warrants that each has	-	ıte this C	Change Order.			
By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.			The following information must be provided			
			Time Ext. #: N/A Days added on this C.O.: N/A			
			Amt. added by this change order: \$108,619.48			
		F	or TxDOT use	only:		
THE CONTRACTOR Da	te		ays participatir	-		
Ву		A	mount particip	eating:		
Typed/Printed Name		_	ignature		Date	
Typed/Printed Title			ignature		2	
		N	ame/Title			
RECOMMENDED FOR EXECUTION:						
Name/Title	Date	Name	e/Title		Date	
		A	PPROVED	RE	QUEST APPROVAL	
	<u> </u>				Ħ	
Name/Title	Date		e/Title		Date	
		A	PPROVED	☐ KE	QUEST APPROVAL	
	:::				' :::	
Name/Title	Date		e/Title PPROVED	RE	Date QUEST APPROVAL	
	:::					
Name/Title	Date		e/Title PPROVED		Date	
Engineer's Seal:						