

**EXHIBIT “F-7”  
CONTRACT AMENDMENT**

*Article 1  
Execution*

1.01 The County executes this Agreement by and through the County Judge acting pursuant to Order of the Commissioners Court of Brazoria County, Texas, so authorizing. This Agreement shall not become effective until executed by all Parties hereto.

*Article 2  
Character and Extent of Services*

2.01 The Consultant shall perform its obligations under this Contract Amendment in accordance with the original Scope of Work and any additional Scope of Work within the Consultant’s proposal attached hereto as **Exhibit “F-6.”** County and Consultant may agree to amend this contract. Any further amendments to this contract will be added as “**Exhibit F-\***” (F-1, F-2, etc.).

**Brazoria County, Texas**

**Terracon Consultants, Inc.**  
**a Texas company**

**By:** \_\_\_\_\_

**L.M. (Matt) Sebesta, Jr**

**County Judge**

**Date:** \_\_\_\_\_

**By:** \_\_\_\_\_

**Name: Jeffrey C. Roberts, P.E.**

**Title: Senior Principal**

**Date:** \_\_\_\_\_



December 22, 2023

Ms. Karen McKinnon, P.E.  
Assistant County Engineer  
Brazoria County Engineering Department  
451 N. Velasco, Suite 230  
Angleton, Texas 77515

Telephone: 713-401-7343  
E-mail: [karenm@brazoria-county.com](mailto:karenm@brazoria-county.com)

RE: Change Order Request #1 for Additional Asbestos Consulting Services  
1976 Courthouse Extension Building  
111 East Locust  
Angleton, Texas  
Terracon Project No. 92207628 – Task 12

Dear Ms. McKinnon:

Terracon Consultants, Inc. (Terracon) is submitting this Request for Change Order for additional asbestos consulting services. The change order request is for additional Asbestos Abatement Project Management/Air Monitoring Work Shifts (due to additional materials being found, having two technicians onsite for a two-week period and the abatement contractor's schedule), additional sampling of previously inaccessible construction materials exposed during demolition/renovation activities, additional Administrative Services and additional report preparation time (additional closeout reports). The additional services and costs are as follows:

CHANGE ORDER REQUEST #1 ASBESTOS ABATEMENT CONSULTING SERVICES 1976 COURTHOUSE EXTENSION BUILDING	
ADDITIONAL ASBESTOS PROJECT CONSULTING SERVICES	COST
Asbestos Abatement Onsite Project Management/Air Monitoring (Additional 283.5 hrs. @ \$95.00/hr.)	\$26,932.50
Administrative Services (Additional 7 hrs. @ \$85/hr.)	\$595.00
Final Project Closeout Report (Additional 13.5 hrs. @ \$95/hr.)	\$1,282.50
Asbestos Sample Laboratory Analysis (Cost + 15%)	\$362.25
Original Budget Still Available	(\$5,483.30)
<b>TOTAL ADDITIONAL COST</b>	<b>\$23,688.95</b>

Terracon Consultants, Inc. 11555 Clay Road, Suite 100 Houston, Texas 77043 Terracon Firm Registration No. F-3272  
P [713] 690 8989 F [713] 690 8787 terracon.com

If this Change Order request for additional services meets with your approval, please issue a Change Order for the additional services to Kevin Maloney at [kevin.maloney@terracon.com](mailto:kevin.maloney@terracon.com).

Please provide email acceptance of the Change Order while the Change Order is in process.

We appreciate the opportunity to provide these services and look forward to working with you on the next phase of the project. If you have any questions or comments regarding this Change Order request or require additional services, please call Kevin Maloney at 281-467-8117.

Sincerely,  
**Terracon Consultants, Inc.**



Kevin P. Maloney  
Senior Project Manager



Michael E. Solomon  
Senior Project Manager