Form 2146-L (Rev. 10/11) Page 1 of 1 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 008

1. CONTRACTOR: ICON, LLC	CCSJ:	0912-31-304
2. Change Order Work Limits: Sta. XXXXXX to Sta. XXXXXXX	Project:	STP1702 (437) MM
3. Type of Change (on federal-aid non-exempt projects): XXXXXXX v (Major/Minor)	Highway:	CR 58
 Describe the change and the reason for the change order. When necessary, include exceptions to this agreement. 	County: District:	Brazoria Houston
This change order is necessary to install parking blocks in the daycare parking lot located at CR 48 and Angelina Drive. The scope includes the placement of parking blocks to enhance public safety, along with reconstruction of the parking lot and associated drainage improvements.	Contract Number:	

5. New or revised plan sheet(s) are attached and numbered: N/A

Each signatory hereby warrants that each has the authority to execute this Change Order.

By signing this change order, the contractor agrees to waive any and all claims for additional compensation due to any and all other expenses; additional changes for time, overhead and profit; or loss of compensation as a result of this change. Further, the contractor agrees that this agreement is made in accordance with Item 4 and the Contract. Exceptions should be noted in the response for #5 above.		The following information must be provided Time Ext. #: N/A Days added on this C.O.: N/A		
		Amt. added by this change order:	\$5,010.60	
		For TxDOT use only:		
THE CONTRACTOR Date	E.	Days participating:		
By		Amount participating:		
			Ē	
Typed/Printed Name		Signature	Date	
		Name/Title		

RECOMMENDED FOR EXECUTION:

	t tit		
Name/Title	Date	Name/Title	Date
		APPROVED	REQUEST APPROVAL
			tii
Name/Title	Date	Name/Title	Date
		APPROVED	REQUEST APPROVAL
	· · ·		t t
Name/Title	Date	Name/Title	Date
		APPROVED	REQUEST APPROVAL
	÷ • •		Ē
Name/Title	Date	Name/Title	Date
		APPROVED	

Engineer's Seal: