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1.CONTRACTOR; 'CON, LLC cesy: 0912-31-304
2. Change Order Work Limits: Sta, 86+45 to Sta, 106+99 Project:  STP 1702 (437) MM
3. Type of Change (on federal-aid non-exempt projects): Major (Major/Minor) Highway: CR 58
4. Describe the change and the reason for the change order. When necessary, include County: Brazoria
exceptions to this agreement.
District; ~ ouston
The project outfall was allowing water to backup on the project during rain events.
This required additional water pumping to complete the ditch lines and rip rap that Cortiact
lines the ditch. Also, the rip rap design was revised to include a flat bottom ditch Nﬁ:_l;aa:_
and 2-foot wide toe wall. This change order is for the increased rip rap price due to ’
the differing site conditions and change in design.
5. New or revised plan sheet(s) are attached and numbered: N/A
Each signatory hereby warrants that each has the authority to execute this Change Order.
By signing this change order, the contractor agrees to waive any and all The following information must be provided
claims for additional compensation due to any and all other expenses;
additional changes for time, overhead and profit; or loss of compensation Time Ext. #: N/A Days added on this C.O.: N/A
as a result of this change. Further, the contractor agrees that this agreement e T —
is made in accordance with Item 4 and the Contract. Exceptions should be
noted in the response for #5 above. Amt. added by this change order: $342,632.64
For TxDOT use only:
5 2/25/26
THE CONTRACTOR ate Days participating:
By Amount participating:
Typed/Printed Name Chris Burke .
Signature Date
Typed/Printed Title COO
Name/Title
RECOMMENDED FOR EXECUTION:
N /)7 4/8/2026
Name/Title Date Name/Title Date
D APPROVED D REQUEST APPROVAL
Name/Title Date Name/Title Date
["JAPPROVED [ ] REQUEST APPROVAL
Name/Title Date Name/Title Date
[] APPROVED ] REQUEST APPROVAL
Name/Title Date Name/Title Date
[]APPROVED

Engineer's Seal:




