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March 11, 2024 
 
The Honorable Randy Weber 
U.S. House of Representatives 
14th Congressional District, Texas 
107 Cannon HOB 
Washington, DC 20515 
 
 
Dear Representative Weber: 
 
I write to you today seeking your support and assistance in contacting the U.S. Department of Housing and Urban 
Development (HUD) to urge the Secretary to extend the Texas General Land Office’s (GLO) contract for Hurricane 
Harvey Community Development Block-Disaster Recovery (CDBG-DR) funding through 2027. Such extension 
would ensure that CDBG-DR Harvey funding made available to Brazoria County residents may be utilized for critical 
infrastructure improvements.  
 
As you are aware, Brazoria County is a recipient of federal funding through the CDBG-DR program as a result of the 
impact of Hurricane Harvey to our county and residents in 2017. We have worked diligently with the guidance of the 
GLO to utilize more than $10.9 million awarded to Brazoria County to complete critical improvements to address 
damage and mitigate flooding in the county. Despite these efforts and due to unavoidable delays, the county is now 
faced with returning more than $7 million of this funding due to GLO’s contract end date with HUD currently 
scheduled to expire in April 2025.  Brazoria County has two pending projects that are subject to cancellation if the 
extension is not granted. Due to this pending timeline and to avoid any recapture, we have already taken steps to 
eliminate one project and significantly reduce the scope of another project to ensure we can realize some of the benefit 
of this funding. However, the county and its residents deserve full benefit that these funds can deliver and thus we seek 
your assistance to help achieve this goal and secure GLO’s contract extension for these funds which allow these 
projects to proceed as initially planned.  
 
We appreciate your attention to this matter and thank you in advance for your efforts to assist Brazoria County in 
obtaining this extension for the GLO that in turn will allow our projects to proceed. If you have any questions, please 
let me know.  
 
Respectfully,  
 
 
 
 
L.M. “Matt” Sebesta, Jr.  
County Judge  
Brazoria County, Texas  
979-864-1200  
matts@brazoriacountytx.gov 
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