



22535 N. Hwy. TX-288B  
 Angleton, TX 77515  
**P** (979) 202-1113  
**F** (979) 202-1033  
**Terracon.com**

September 18, 2024

Brazoria County TX  
 451 N Velasco St, Ste. 230  
 Angleton, TX 77515

**Attn:** Wael Tabara, P.E.  
 E: WaelT@brazoriacountytx.gov

**Re:** Change Order Request No.1  
 County Culvert Repairs  
 CR 214 A, B (South), C, & CR 680, CR 682  
 Lake Jackson, Texas  
 Terracon Project No. AS231148

Dear Mr. Tabara:

Terracon is providing the following budget status update and request for modification of budget for the County Culvert Repairs project. Terracon's current budget amount is \$17,433, which has recently been exceeded. Terracon would like to request funds in addition to the original contract amount.

The following items were not factored into our original budget estimate:

- 18 additional trips for field density testing.
- 22 additional trips for concrete testing.
- Approximately \$1,745 in retests and cancellations.

<b>Original Budget Estimate</b>	<b>\$17,433</b>
<b>Estimated Budget Increase</b>	<b>\$16,023</b>
<b>Final Adjusted Budget</b>	<b>\$33,456</b>

We understand that this Change Order Request may be accepted by authorizing Terracon with an amended professional services agreement. If you have any questions or require additional information, please contact us at your convenience.

Sincerely,  
**Terracon Consultants, Inc.**  
 (TBPE Firm Registration No. F3272)

*Marcus W. McClintock*  
 Marcus W. McClintock  
 Senior Associate  
 Office Manager

*Jason L. Mills*  
 Jason L. Mills, PMP  
 Principal  
 Regional Manager