

## Summary

Approve the expenditure for change order number 1 for "ITB #24-08 Hanson Parking Lot Drainage and ADA Sidewalk" to Matula and Matula Construction Lake Jackson, Texas, in the amount of 1,424.10.

Further, twenty-five percent (25%) of the original award amount of \$78,841.30 is \$19,710.32. Change order number 1 falls within the allowable change order amount.