

**AMENDMENT TO PUBLIC FACILITIES AGREEMENT  
BETWEEN BRAZORIA COUNTY  
AND  
CITY OF OYSTER CREEK  
(2022 Sewer Improvements)**

**WHEREAS** on May 27, 2025, the Brazoria County Commissioner’s Court at its regular Commissioner’s Court meeting approved amendment to the Public Facilities Agreement between “City of Oyster Creek” and “Brazoria County” as follows:

Page 1, Section IV – Time of Performance, shall be amended to read as follows:

Services of the Subrecipient shall start on the 1st day of October, 2022 and end on the 31<sup>st</sup> day of December, 2025. The term of this Agreement and the provisions therein shall be extended to cover any additional time period during which the Subrecipient remains in control of CDBG funds or other CDBG assets, including program income. The milestones for the proposed project shall be as follows:

|   |                |
|---|----------------|
| Complete environmental review                                     | 3 months       |
| Complete design, bid and award construction contract              | 23 month       |
| Complete construction   | 12 months      |
| Final inspection & completion of Certificate of Const. Completion | 1 <u>month</u> |

Total: 39 months

By executing their signature, the following parties hereby approve the amendments set out above.

APPROVED FOR SUBRECIPIENT:

By: \_\_\_\_\_

Name: \_\_\_\_\_

Date: \_\_\_\_\_

APPROVED FOR GRANTEE:

By: \_\_\_\_\_  
L. M. “Matt” Sebesta, Jr. County Judge

Date: \_\_\_\_\_