

EXHIBIT C

**C.1 SIERRA-CEDAR SIMPLE CHANGE ORDER**

DATE SUBMITTED: <u>06/06/2024</u>	<u>Sierra-Cedar: PeopleSoft PUM and Tools Upgrade SOW Dated Oct 1, 2023 -Change Order #1</u>
MASTER SERVICE AGREEMENT REFERENCE NUMBER:	<u>Sierra-Cedar: Master Services Agreement Dated: January 25, 2019 ("Agreement")</u>
STATEMENT OF WORK REFERENCE NUMBER:	<u>Sierra-Cedar: PeopleSoft PUM and Tools Upgrade SOW Dated Oct 1, 2023</u>
REQUEST SUBMITTED BY:	<u>Chris Myers, Sierra-Cedar</u>

CHANGE ORDER NARRATIVE:**THE PURPOSE OF THIS CHANGE ORDER IS:**

To add additional hours to the original estimates in the SOW dated October 1, 2023 in Section 6.2 as follows:

- Add 88 hours for retrofitting of customizations effort.
- Add 55 hours of contingency.

THE IMPACT AND/OR COSTS ASSOCIATED WITH THIS CHANGE ORDER ARE ESTIMATED AS FOLLOWS:

An additional \$21,450 has been added to the estimates in the original SOW, Section 6.2.

Description	Estimated Hours	Hourly Rate	Estimated Total
Retrofit Support	88	\$150	\$13,200.00
Contingency Hours	55	\$150	\$8,250.00
Estimated Totals			\$21,450.00

ATTACHMENTS, SCHEDULES OR TABLES:

This Change Order shall constitute an amendment to, and shall be deemed part of, the terms and conditions of the Statement of Work titled PeopleSoft PUM and Tools Upgrade.

The authorized representatives of the parties have signed this Change Order.

SIERRA-CEDAR, LLC

CLIENT

Sierra-Cedar, LLC

Brazoria County, Texas

DocuSigned by:
By: Sudhir Javangula
FCF2644809444B1...

By: _____

Name: Sudhir Javangula

Name: _____

Title: GM, Cloud Managed Services

Title: _____

Date: 6/6/2024 | 5:07 PM EDT

Date: _____