



Client: Brazoria County

Project: Follets Island Dune Restoration Ph

Number: PK-FOLLET-ISL

Change Details

Submitted To Name: Fitch, Jack

Submitted To Company: RES Environmental Operating Company

Submitted By Name: Madera, Mark

Submitted By Company: ATSER, LP

Change ID (External #): CHG-2025-0001

Summary Description: Change Order to Extend the Dune Project by 729LF

Status of Change: 3) PM Approved/Close (10/14/2025 11:42 AM)

Change Value:

Cost: \$218,700.00

Schedule: 0 day(s)

Detailed Description of Change:

RES Environmental at the time of bidding included "Add Alternate - Dune Construction" price of \$300 per Linear Foot all inclusive for excavating, placing 4'dia center and 3'dia hay bales front/back, covering with sand and planting. It was determined funding was available to place an additional 729 LF @ \$300/LF for a total add of \$218,700. Note: If the entire contingency is NOT used, use the remainder of the contingency to add additional LF of "Dune" NOT to exceed more than 25% of the entire contract amount.

Attachment List

Image	File Name	Link Expires	Notes
	Change Detail - 9/12/2025 10:36 AM.pdf	4/14/2026	

NOT VALID UNTIL SIGNED BY THE CONTRACTOR/OWNER/SUBCONTRACTOR

ACCEPTED:

CONTRACTOR/OWNER/SUBCONTRACTOR:

By: _____

By:  _____

David Hill, VP Central

PRINT NAME/TITLE

PRINT NAME/TITLE

Date: _____

Date: 10/14/2025