

**AMENDMENT TO PUBLIC FACILITIES AGREEMENT
BETWEEN BRAZORIA COUNTY
AND
VILLAGE OF BAILEY’S PRAIRIE
(2022 Park Improvements)**

WHEREAS on December 9, 2025, the Brazoria County Commissioner’s Court at its regular Commissioner’s Court meeting approved a fourth amendment to the Public Facilities Agreement between “Village of Bailey’s Prairie” and “Brazoria County” as follows:

Page 1, Section IV – Time of Performance, shall be amended to read as follows:

Services of the Subrecipient shall start on the 1st day of October, 2022 and end on the 31st day of May 2026. The term of this Agreement and the provisions therein shall be extended to cover any additional time period during which the Subrecipient remains in control of CDBG funds or other CDBG assets, including program income. The milestones for the proposed project shall be as follows:

Complete environmental review	3 months
Complete design, bid and award construction contract	28 month
Complete construction	12 months
Final inspection & completion of Certificate of Const. Completion	<u>1 month</u>
Total:	<u>44 months</u>

By executing their signature, the following parties hereby approve the amendments set out above.

APPROVED FOR SUBRECIPIENT:

By: _____

Name: _____

Date: _____

APPROVED FOR GRANTEE:

By: _____

L. M. “Matt” Sebesta, Jr. County Judge

Date: _____