

EXHIBIT "F-1"
CONTRACT AMENDMENT

Article 1
Execution

- 1.01 The County executes this Agreement by and through the County Judge acting pursuant to Order of the Commissioners Court of Brazoria County, Texas, so authorizing. This Agreement shall not become effective until executed by all Parties hereto.

Article 2
Character and Extent of Services

- 2.01 The Consultant shall perform its obligations under this Contract Amendment in accordance with the original Scope of Work and any additional Scope of Work within the Consultant's proposal attached hereto as **Exhibit "F-1."** County and Consultant may agree to amend this contract. Any further amendments to this contract will be added as "**Exhibit F-***" (F-1, F-2, etc.).

Brazoria County, Texas


Charles D. Gooden Consulting Engineers, Inc.
a Texas company

By: _____

L.M. (Matt) Sebesta, Jr

County Judge


Date: _____

By:  _____

Name: Charles D. Gooden, Jr.

Title: Chief Operating Officer

Date: December 19, 2023

**CHARLES D. GOODEN CONSULTING ENGINEERS, INC.**

4201 Main Street, Suite 200-179
Houston, TX 77002
(713) 660-6905 Office | (713) 660-8817 Fax
cdgce@goodenengineers.com
www.GoodenEngineers.com

December 4, 2023

Matthew Hanks, J.D., P.E.
County Engineer – Brazoria County, Texas
451 N. Velasco, Suite 230
Angleton, Texas 77515

**RE: Additional Services Proposal for Forest Loop and River Road
Roadway Assessment**

ATTN: Wael Tabara, P.E., MASc, CFM, Env SP – Assistant County Engineer

Mr. Tabara:

Charles D. Gooden Consulting Engineers, Inc. requests additional services to redesign the proposed ditches on Forest Loop due to Dow's rejection of the current design.

Background

CDGCE has coordinated with Dow regarding two existing 6" gas lines on Forest Loop. The location and depth of these lines has been determined by Dow. The project surveyor, Gormly Surveying, has incorporated the location and depth of these lines into their survey files. This file has been delivered to CDGCE.

The current design would have resulted in 1.33 feet of cover between proposed ditch culverts and the existing gas lines. Mr. Christopher Graves of Dow informed CDGCE on October 23, 2023 that the current design could not be accepted.

Schedule and Proposal


The ditches on Forest Loop will be redesigned to use the existing culverts as a high-point. We anticipate this process will take two weeks to complete. Our additional services request is for a lump sum of \$5,500.00 for the ditch redesign. The resulting hourly rate for this task is \$68.75/hour, which is less than the contract hourly rate of \$90.15 for a "Technical Manager – Civil".

With the ditch redesign completed, the drawings for this project will be resubmitted to Dow for their review. The coordination will be complete when "No Objection" correspondence is issued by Dow. Once the "No Objection" correspondence is received, CDGCE will issue sealed drawings to the County for construction. can be sealed and submitted to the County, and construction will be clear to begin.

Please do not hesitate to contact me with any questions regarding the scope or proposal.

Sincerely,

Charles D. Gooden Consulting Engineers, Inc.

A handwritten signature in black ink, appearing to read "Charles Gooden, Jr.", with a stylized flourish at the end.

Charles Gooden, Jr.
Chief Operating Officer