

EXHIBIT “F”
CONTRACT AMENDMENTS

INSERT ALL AMENDMENTS TO THIS CONTRACT AS EXHIBIT F-1, F-2, ETC.

\



August 9, 2024

Chad Davenport
Brazoria County
Assistant Director
313 West Mulberry St.
Angleton, TX 77515

Email: CDavenport@brazoriacountytx.gov

RE: Engineering Services
Change Order Hanson Park
Baker & Lawson Proposal No. 15767

Dear Mr. Davenport,

As discussed in your recent meeting with Cedna Engineering, the design of the bridge at Hanson Park will be modified from a single-lane bridge to accommodate ADA walkway to a reduced width bridge design. The change order amount for this modification will be \$6,600.00.

Please let us know if you have any questions or require additional information.

Sincerely,

Robin Crouch
Vice President