

**AMENDMENT TO PUBLIC FACILITIES AGREEMENT
BETWEEN BRAZORIA COUNTY
AND
VILLAGE OF BAILEY’S PRAIRIE
(2022 Park Improvements)**

WHEREAS on April 22, 2025, the Brazoria County Commissioner’s Court at its regular Commissioner’s Court meeting approved a third amendment to the Public Facilities Agreement between “Village of Bailey’s Prairie” and “Brazoria County” as follows:

Page 1, Section VI – Time of Performance, shall be amended to read as follows:

Services of the Subrecipient shall start on the 1st day of October, 2022 and end on the 31st day of December, 2025. The term of this Agreement and the provisions therein shall be extended to cover any additional time period during which the Subrecipient remains in control of CDBG funds or other CDBG assets, including program income. The milestones for the proposed project shall be as follows:

Complete environmental review	3 months
Complete design, bid and award construction contract	23 month
Complete construction	12 months
Final inspection & completion of Certificate of Const. Completion	<u>1 month</u>
Total:	<u>39 months</u>

Page 2, Section VII. – Budget, shall be amended to read as follows:

<u>Line Item</u>	<u>Amount</u>
Park Improvements- CDBG	\$84,170.00
Engineering & Geotechnical	\$50,633.00
Project Management	<u>\$5,197.00</u>
Total	<u>\$140,000.00</u>

By executing their signature, the following parties hereby approve the amendments set out above.

APPROVED FOR SUBRECIPIENT:

By: _____

Name: _____

Date: _____

APPROVED FOR GRANTEE:

By: _____
L. M. “Matt” Sebesta, Jr. County Judge

Date: _____