

AMENDMENT TO INTERDEPARTMENTAL AGREEMENT

WHEREAS on October 24, 2023, the Brazoria County Commissioner’s Court at its regular Commissioner’s Court meeting approved an amendment to the 2021 Annual Action Plan allocating additional funding; now therefore, the Interdepartmental Agreement between Brazoria County Community Development and the Brazoria County Engineering Department is amended as follows:

Page 1, Section II- Time of Performance, shall be amended to read as follows:

Services shall start on the 1st day of October, 2022 and end on the 30th day of September, 2024. The milestones for the proposed project shall be as follows:

The time of performance shall be as follows:

	<u>Est. Completion Date</u>
Environmental Review and Clearance	October 31, 2022
Construction Phase:	September 30, 2024

Page 2, Section III - Budget, shall be amended to read as follows:

The budget is as follows:

Line Item:	Amount:
Road Improvements- CDBG	\$ 396,820.00
Road Improvements- County	\$ 500,000.00
Road Improvements- Local	\$ 150,000.00
Road Improvements- Other Grant/Leverage	\$ 924,026.00
Total:	<u>\$ 1,970,846.00</u>

By executing their signature, the following parties hereby approve the amendments set out above.

FOR BRAZORIA COUNTY ENGINEERING DEPARTMENT:

By _____ Date _____
Matt Hanks, County Engineer

FOR BRAZORIA COUNTY COMMUNITY DEVELOPMENT DEPARTMENT:

By _____ Date _____
Daphne Lemelle, Director