

**AMENDMENT TO PUBLIC FACILITIES AGREEMENT
BETWEEN BRAZORIA COUNTY
AND
City of Brazoria
(2024 Water Improvements)**

WHEREAS on December 9, 2025, the Brazoria County Commissioner’s Court at its regular Commissioner’s Court meeting approved an amendment to the Public Facilities Agreement between “ADAPT Foundation DBA Brazos Place” and “Brazoria County” as follows:

Page 1, Section IV – Time of Performance, shall be amended to read as follows:

Services of the Subrecipient shall start on the 1st day of October, 2024 and end on the 31st day of May, 2026. The term of this Agreement and the provisions therein shall be extended to cover any additional time period during which the Subrecipient remains in control of CDBG funds or other CDBG assets, including program income. The milestones for the proposed project shall be as follows:

Complete environmental review	3 months
Complete engineering proposals and award contract	1 month
Complete engineering design and contract documents	2 months
Advertise bids and award construction contract	2 months
Conduct preconstruction conference and issue Notice to Proceed	2 months
Complete construction	9 months
Final inspection and completion of Certificate of Construction Completion	<u>1 month</u>
Total:	<u>20 months</u>

By executing their signature, the following parties hereby approve the amendments set out above.

APPROVED FOR SUBRECIPIENT:

By: _____

Name: _____

Date: _____

APPROVED FOR GRANTEE:

By: _____
L. M. “Matt” Sebesta, Jr. County Judge

Date: _____